

# CAMELEY PARISH COUNCIL

**Minutes of the Extraordinary Parish Council meeting called by the Chairman, Tony Hooper**  
held at 7.30pm on Wednesday 17<sup>th</sup> May 2017, St Barnabas Church, Temple Cloud  
[www.templecloud.org.uk](http://www.templecloud.org.uk) | Facebook: Cameley Parish Council

---

PRESENT: Cllrs J Cockerham, A Hooper (Chairman), D Morris, M Musins (Vice Chairman) and J Sebright,  
ALSO IN ATTENDANCE: J Howell (Clerk)

43/17-18 APOLOGIES FOR ABSENCE & WELCOME  
Apologies were received from Cllrs T Hemmings, J Swift, T Turner and A Worthington and accepted.

44/17-18 PUBLIC PARTICIPATION SESSION  
There were no parishioners present.

45/17-18 DECLARATION OF INTEREST  
There were none.

46/17-18 CONFIRMATION OF MINUTES  
RESOLVED  
That the minutes of the Extraordinary Parish Council Meeting held on 26<sup>th</sup> April 2017 were approved and signed by the Chairman.

47/17-18 PLAY AREA TENDER  
At the Extraordinary Parish Council meeting on 26<sup>th</sup> April 2017 it was agreed 'That the Parish Council accept the revised design and price to include the additional swings and place the order with Hags subject to the three satisfactory references'.

The Clerk had since confirmed that full planning permission would be required for the 6m Pyramid Rope Structure at a cost of £192.50. The planning decision will take between 4 and 8 weeks after the planning application is submitted. The implications of this would mean the project would either need to be delayed until a planning decision is known or completed in two stages at significant additional cost for installation.

RESOLVED  
That the Parish Council accept the HAGS design and revised quotation to include a 4m Rope Pyramid Structure to negate the need to apply for planning permission for the project.

48/17-18 DATE OF NEXT MEETING  
The next scheduled meeting of the Parish Council is on **Wednesday 14<sup>th</sup> June 2017 at 7.30pm at St Barnabas Church.**

The meeting was concluded at 8.00pm.

Signed: ..... Date: .....